
This an update for the AC Water Main Replacement Project as we begin to see the completion of the 

main line construction and prepare to the next phases (connections to existing, water services, 

appurtenances, and restoration). 
  
The current schedule is noted below, and we have been advised that the Contractor will need more time to 

complete the work as follows: 
  
Mainline work and Laterals are complete on NE 36th St NE and NE 37th Way and purity testing is in 

progress. Following the work on Sahalee Dr East, flushing and purity will resume. 
  
Mainline work is complete and Laterals are in progress on Sahalee Drive East. Lateral completion 

(moving towards the east gate) and paving restoration is scheduled for early next week. Once this work is 

completed, pressure testing followed by purity testing will commence. 
  
Upon the completion of the testing, water services will be extended and connected to the customer supply 

lines starting in Sahalee Dr East. Local asphalt supply is limited during the month of January, and it is 

proposed that trenches will be restored weekly. With this in mind, short connections in the shoulder 

would be executed, avoiding long service line extensions that cross the roadway. As water services are 

completed, the remaining lateral connections will be completed and the old gate valves, fire hydrants, air 

vacs and water services will be removed and old water systems abandoned. Concrete restoration will be 

initiated to restore curbs, driveways and sidewalks. 
  
At the beginning of February, asphalt will be available locally and work on Sahalee Way NE will 

commence, working from NE 37th Way to NE 36th Street this work is anticipated to take about three 

weeks. 
  
When warmer and drier weather is forecasted in the Spring, the grind and overlay will commence 

followed by restriping. 

 


