

## **Construction Work for the Weeks of 6/1/26 & 6/8/26**

### **Sahalee Drive East**

Monday 6/1/26 – Preparation for asphalt grinding on Sahalee Drive East and Sahalee Way NE.

Tuesday 6/2/26 & Wednesday 6/3/26 – Asphalt grinding in preparation for paving.

Monday 6/8/26 and Tuesday 6/9/26 – Paving Sahalee Drive East.

Friday 6/12/26 – Speed bump restoration.

### **Sahalee Way NE**

Monday 6/1/26 – Preparation for asphalt grinding on Sahalee Drive East and Sahalee Way NE.

Thursday 6/4/26 – Asphalt grinding in preparation for paving and temporary striping.

Wednesday 6/10/26 – Paving Sahalee Way NE and NE 36<sup>th</sup> Street, temporary striping.

### **NE 36<sup>th</sup> Street**

Thursday 6/4/26 – Asphalt grinding in preparation for paving and temporary striping.

Wednesday 6/10/26 – Paving Sahalee Way NE and NE 36<sup>th</sup> Street, temporary striping.

### **NE 37<sup>th</sup> Way**

Friday 6/5/26 – Asphalt grinding in preparation for paving.

Thursday 6/11/26 – Paving NE 37<sup>th</sup> Way.

**Dates are subject to change depending on weather.**